Ministry/Division

Agency

Annual Procurement Plan (APP)
for Goods
FY:2020-2021

: Rural Development & Cooperatives Division
: Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Budget: Revent

Package Description of Unit Quantity | Procurement Contract Source of | Esid. Costin Time Not Invite/ Tender Tender Approval Notification Signing | Total time of | Time for
no Procurement Method & Approving Funds Thousand Code for Used in Advertise Opening Evaluation to Award of Award of Contract completiol
package Goods Type Authority Tk Process Goods Tender Contract Signature of contrac
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR-01 Books and No's LS RFOM HOPE GOB 400 Planned 05.08.20 12.08.20 16.08.20 23.08.20 27.08.20
Periodicals Dates
Planned 0 day 07 days 04 days 07 days 04 days not 22 days 40 days
Days needed
Actual
Dates
GR-02 Computer No's LT™M HOPE GOB 1600 Planned 06.08.20 20.08.20 03.09.19 10.09.20 01.10.20
Equipment Dates
Planned 0 day 15 days 14 days 07 days 21 days needed 57 days 120 days
Days
Actual
) Dates
)3 Other Expenses - No's LS LT™M HOPE GOB 2500 Planned 09.08.20 24.08.20 08.09.20 15.09 20 06.10.20
Stationary Dates
Kaﬁém Planned 0 day 15 days 15 days 07 days 21 days needed 58 days 120 days
Stationary items) Davs <
Actual
Dates
GR-04 Other Expenses LS LS LT™M HOPE GOB 2000 Planned 10.08.20 25.08.20 10.09.20 17.09.20 08.10.20
(Electrical Dates
items) p Planned 0 day 15 days 16 days 07 days 21 days needed 59 days 120 days
/ | Days
Actual
) Dates
GR-05 Other Expenses LS LS RFOM HOPE GOB 600 Planned 12.08.20 20.08.20 24.08.20 31.0820 03.09.20
(Cookeries & Dates
others related Planned 0 day 8 days 04 days 07 days 03 days not 22 days 40 days
items) Days needed
Actual
Dates —
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»ackage escription of Unit Quantity Procurement Contract Source of | Esid. Cost in Time Not Invite/ Tender Tender Approval Notification Signing | Total time of | Time for
no Procurement Method & Approving Funds Thousand Code for Used in Advertise Opening Evaluation to Award of Award of Contract completion
package Goods Type Authority Tk. Process Goods Tender Contract Signature of contract
GR-06 Other Expenses No's LS LT™M HOPE GOB 1200 Planned 13.08.20 20.08.20 24.08.20 31.08.20 03.09.20
(offset A4 & legal Dates
papers) photocopy Planned 0 day 07 days 04 days 07 days 03 days not 21 days 40 days
Days needed
Actual
) Dates
GR-07 Other Expenses No's LS LTM HOPE GOB 1200 Planned 19.08.20 26.08.20 31.08.20 07.09.20 10.09.20
(offset A4 & legal Dates
ppes] mpii Planned 0 day 07 days 05 days 07 days 03 days not 22 days 40 days
Days needed
Actual
Dates
GR-08 Staff Leverage No's LS RFQM HOPE GOB 700 Planned 23.08.20 31.08.20 03.09.20 10.09.20 14.09.20
Dates
Planned 0 day 08 days 03 days 07 days 04 days not 22 days 40 days
Days needed
Actual
Dates
Motor Vehicles LS L5 CP HOPE GOB 1500
(Repair & As per instant requirement
maintenance)
GR-10 Furniture LS LS CP HOPE GOB 800
(Repair & As per instant requirement
___maintenance) )
GR-11 Computers LS LS CP HOPE GOB 700
(Repair & As per instant requirement
maintenance)
GR-12 | Machineries & LS LS Cp HOPE GOB 2200
Equipment As per instant requirement
(Repair &
1 maintenance)
GR-13 Computers & No's 25 LTM HOPE GOB 2500 Planned 25.08.20 09.09.20 24.09.20 01.10.20 22.10.20
Accessories Dates
(Purchase) Planned 0 day 15 days 15 days 07 days 21 days needed 58 days 120 days
Days
Actual
Dates -
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Office Equipment LS LS LTM HOPE GOB 2000 Planned 27.08.20 13.09.20 28.09.20 05.10.20 27.10.19
(folder & Dates
other's) Planned 0 day 17 days 15 days 07 days 22 days needed 61 days 120 days
Purchase Days
training) Actual
Dates
GR-15 Fumniture LS LS RFQM HOPE GOB 1600 Planned 02.09.20 09.09.20 13.09.20 20.09.20 24.09.20
(Purchase) Dates
Planned 0 day 07 days 04 days 07 days 04 days not 22 days 40 days
Days needed
Actual
Dates
GR-16 Other Expenses LS LS RFQM HOPE GOB 1500 Planned 03.09.20 10.09.20 13.09.20 20.09.20 24.09.19
(stationary Dates
) Planned 0 day 07 days 03 days 07 days 04 days not 21 days 40 days
Days needed
Actual
- Dates
GR-17 Motor Vehicles No's 01 DPM/OTM HOPE GOB 7600 Planned 04.10.20 19.10.20 27.10.20 12.11.20 19.11.20
(Purchase) Dates
Planned 0 day 15 days 08 days 16 days 07 days needed 46days 90 days
Days
Actual
Dates
)
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Annual Procurement Plan (APP)
for Goods
FY: 2020-2021
Budget: Rev.

Ministry/Division * Rural Development & Cooperatives Division
Agency : Department of Cooperatives

Procuring Entity Unit & Code : Head Office, 1380201

Description of Unit Quantit | Procurement Contract Source of | Esid. Cost in Time Not Invite/ Tender Tender Approval to | Notification Signing Total time Time
Procurement Method & Approving Funds Thousand Code for Used in Advertise | Opening | Evaluation Award of Award of of Contract | comple
| package Goods Type I Process Oooaﬁ ] ﬁr:aﬁ Contract Signature of cont
L 2 3 5 | 9 ] 13 16 17 18
SR-1 | Computer LS Planned om 09.20 N_ oo 20 06.10.20 13.10.20 03.11.20
Software Dates
(Customise) Planned 0 day ays 15 days 07 days 21 days needed 58 days 120 da
Days
Actual
Dates
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