Annual Procurement Plan (APP)

) for Goods
FY: 2023-2024
Budget: Revenue
Ministry/Division . Rural Development & Cooperatives Division
Agency . Department of Cooperatives
Procuring Entity Unit & Code - Head Office, 1380201
Package Description of Unit | Quantit | Procurement Contract Source | Esid. Costin Time Not Invite/ Tender Tender Approval Notification | Signing | Total ime of | Time for
no Procurement y Method & Approving | of Funds Thousand Code for Used in | Advertise | Opening Evaluation to Award of Award of Contract completion
package Goods Type Authority Tk. Process Goods Tender Contract Signature of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR-01 Books and No's LS CP/RFQM HOPE GOB 400 Planned 03.08.23 06.08.23 10.08.23 14.08.23 17.08.23
Periodicals Dates
Planned 0 day 03 days 04 days 04 days 03 days not 14 days 40 days
Days required
Actual
Dates
GR-02 Computer Printer | No's LS CP/RFOM HOPE GOB 600 Planned 06.08.23 21.08.23 05.09.23 12.09.23 03.10.23
Toner Dates
Planned 0 day 15 days 15 days 07 days 21 days not 58 days 120 days
Days required
Actual
Dates
GR-03 Photocopier No's LS CP / RFQM HOPE GOB 400 Planned 100823 | 17.08.23 20.08.23 27.08.23 30.08.23
Toner Dates
not 20days 40 days
Planned 0 day 07 days 03 days 07 days 03 days required
Days
Actual
Dates
GR-04 Other Expenses No's LS OTM HOPE GOB 2000 Planned 16.08.23 31.08.23 14.09.23 21.09.23 10.10.23
(papers A4, Legal Dates
& photocopy) Planned 0 day 15 days 15 days 07 days 20 days needed 57days 40 days
Days
Actual
Dates
GR-03 Other Expenses No's LS OTM HOPE GOB 2500 Planned 20.08.23 04.09.23 21.09.23 28.09.23 18.10.23
(Stationary, Dates
Materials Items) Planned 0 day 15 days 15 days 07 days 21 days needed 58days 120 days
Days
Actual
Dates
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GR ~ () Other Expenses No's LS OTM HOPE GOB 1000 Planned 27.08.22 11.09.23 16.09.23 24.09.23 15.10.23
(Electrical, Dates
Items) Planned 0 day 15 days 15 days 08 days 21 days needed 59 days 40 days
Days
Actual
Dates
GR-07 Other Expenses No's LS OT™M HOPE GOB 1000 Planned 04.09.23 19.09.23 04.10.23 11.10,23 31.10:23
(Cookeries & Dates
others related Planned 0 day 15 days 15 days 07 days 20 days needed 57days 40 days
Items) Days
Actual
Dates
GR-08 Other Expenses No's LS OT™M HOPE GOB 1000
(Miscellaneous) As per instant requirement & authority’s approval
GR-09 Staff Leverage ( | No's LS CP/RFQM HOPE GOB 800 Planned 10.09.23 17.09.23 21.09.23 26.10.23 01.10.23
MLSS, Office Dates
Assistance& Planned 0 day 07 days 04 days 06 days 05 days ol 22days 40 days
Driver) Days required
Actual
Dates
GR-10 Advertisement & | No's LS - HOPE GOB 1000
Circulation As per instant requirement & authority’s approval
GR-11 Motor Vehicles LS LS cpP HOPE GOB 1500
(Repair & As per instant requirement & authority’s approval
maintenance)
GR-12 Furniture LS LS CP HOPE GOB 700
(Repair & As per instant requirement & authority’s approval
maintenance)
GR-13 Computers LS LS Cp HOPE GOB 600
(Repair & As per instant requirement & authority’s approval
maintenance)
GR-14 Machineries & LS LS CP HOPE GOB 2000
Equipment As per instant requirement & authority’s approval
(Repair &
maintenance)
GR-15 Computers & No's 25 OT™M HOPE GOB 4500 Planned 20.09.23 05.10.23 19.10.23 26.10.23 12:11.23
Laptop Dates
Purchase, Planned 0 day 15 days 14 days 07 days 17 days needed 53 days 120 days
Scanner, UPS& Days
Printer Purchase Actual
Dates
GR-16 Computers No's 25 CP HOPE GOB 1000
Accessories As per instant requirement & authority’s approval
(Miscellaneous)
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GR-17 | Office Equipment | LS LS OTM HOPE GOB 3000 Planned 27.09.23 12.10.23 25.10.23 01.11.23 20.11.23
Purchase (AC) Dates
Planned 0 day 15 days 13days 07 days 21 days needed 56 days 120 days
Days
Actual
Dates
GR-18 | Office Equipment | LS LS cp HOPE GOB 1000
(Miscellaneous) As per requirement & authority’s approval
GR-19 Furniture LS LS OT™ HOPE GOB 2200 Planned 03.10.23 10.10.23 15.10.23 2211023 26.11.23
(Purchase) Dates 23 days 40 days
Planned 0 day 07 days 05days 07 days 04 days needed
Days
Actual
Dates
GR-20 Internal Training | No's LS - HOPE GOB 5000 As per APA Scheduled & Administrative Decision
GR-21 Motor Vehicles | No's 01 DPM / OTM HOPE GOB 5000
(Purchase) Already the Ministry of finance has been issued and order to stop purchasing any vehicles for the fiscal year 2023-24
GR-22 | Stage Decoration | No's LS RFQM HOPE GOB 600 Planned 21.0923 | 27.0923 01.10.23 05.10.23 09.10.23
(National Co- Dates
operative Day Planned 0 day 06 days 0Oddays 04days 04 days not 17days 40 days
Days required
Actual
Dates
GR-23 Sound and No's LS RFOM HOPE GOB 500 Planned 24.09.23 27.09.23 02.10.23 09.10.23 12.10.23
photography Dates
(National Co- Planned 0 day 03 days 05 days 07 days 03days not 18 days 40 days
operative Day Days required
Actual
Dates
GR-24 Stationary No's LS RFQM HOPE GOB 500 Planned 24.09.23 27.09.23 02.10.23 05.10.23 10.10.23
(National Co- Dates
operative Day) Planned 0 day 03 days 05days 03days 05 days not 16 days 40 days
Days required
Actual
Dates
GR-25 Banner, Poly No's LS RFOQM HOPE GOB 400 Planned 21.0923 27.09.23 01.10.23 05.10.23 09.10.23
Sign & Others Dates
(National Co- Planned 0 day 06 days 04days O4days 04 days not 22 days 40 days
operative Day Days required
Actual
Dates
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GR “) Refreshment No's LS DPM HOPE GOB 1600
(National Co- As per instant requirement & authority’s approval .
operative Day
GR-27 Victory Day No's LS RFQM HOPE GOB 300 Planned 12.10.23 19.10.23 23.10.23 31.10.23 03.11.23
Celebration Dates
Planned 0 day 07 days 03days 08 days 03 days not 21 days 40 days
Days required
Actual
Dates
GR-28 Father of the No's LS RFOQM HOPE GOB 500 Planned 15.01.24 22.01.24 28.01.24 04.02.24 07.02.24
nation birthday Dates
and National Planned 0 day 07 days 06 days 07 days 03days not 23 days 40 days
Children day Days required
Celebration Actual
Dates
GR-29 | Independentday / | No's LS RFQM HOPE GOB 300 Planned 16.11.23 23.11.23 27.11.23 03.12.23 07.12.23
National day of Dates
mourning / Planned 0 day 07 days 04 days 06 days 04 days not 21 days 40 days
Days required
Actual
Dates
GR-30 Banner & Others | No's LS CP HOPE GOB 300
on National day / As per instant requirement & authority’s approval
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Revised b.:_s_ Procurement Plan (APP)

for Goods
FY: 2023-2024
Budget: Revenue
Ministry/Division . Rural Development & Cooperatives Division
Agency . Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201
Package Description of Unit Quantit | Procurement Contract Source of | Esid. Costin Time Not Invite/ Tender Tender Approval to | Notification | Signing | Total time Time for
no Procurement y Method & Approving Funds Thousand Code for Used in | Advertise | Opening | Evaluation Award of Award of of Contract | completion
package Goods Type Authority Tk. Process Goods Tender Contract Signature of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
SR-1 Computer LS LS RFQM HOPE GOB 500 Planned 03.01.24 10.01.24 17.01.24 20.01.24 240124
Software
(Customise) Dates
Planned 0 day 07 days 07 days 03 days 04 days needed 21 days 40days
Days
Actual
Dates
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