ANNUAL PROCUREMENT PLAN

FY 2023-24
Ministry/Division Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
Agency Department of Cooperatives Budget: Development
Procuring Entity Name & Code Department of Cooperatives. Code 1380201
Project Name & Code Expansion of Milk Producers Cooperative in Milk Deficient Upazilas Project. Code 224369100
Procurements of Goods
Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Totaltime Time for
No. Procurement Package tMethod & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | n of Award of to Completion
GOODS Type d Funds lakh) Process | GOOD | e Tender Contract | Contract | of Contract
Authority As per Signature
DPP
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-3 Procurement of Computer & | No. 10 OT™M PD GOB 7.00 Planned 03/12/ 17/12/ 24112/ 3112 02/01/ 01/02/ - 15/02/2024
Accessories Dates 2023 2023 2023 2023 2024 2024
Planned 0 15 07 07 02 07 38
Days
Actual
Dates
GD-4 Procurement of Furniture No. 270 OT™M PD GOB 25.00 Planned 03/12/ 17/12/ 24/12/ 3112/ 02/01/ 01/02/ 15/02/2024
Dates 2023 2023 2023 2023 2024 2024
Planned 0 15 07 07 02 07 38
Days
Actual
Dates
GD-5 Procurement of Machinery No. 799 OT™M Ministry GOB 301.93 Planned 03/12/ 17/12/ 24112/ 3112 02/01/ 01/02/ 15/02/2024
Dates 2023 2023 2023 2023 2024 2024
Planned 0 15 07 07 02 07 38
Days
Actual
Dates
GD-6 Procurement of Motor No. 05 OT™M Ministry GOB 150.00 Planned 03/12/ 17112/ 24112/ 311 02/01/ 01/02/ 15/02/2024
Vehicle (Refrigerator Van) Dates 2023 2023 2023 2023 2024 2024
Planned 0 15 07 07 02 07 38
Days
Actual
Dates
Value of Goods 1084 Total 483.93
Procurement

E VARIPExpansion of Mk Deficient ProjectiFund ReleasedAPP2023-24 doc

)

O




Procurements of Services

Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Total time Time for
No. Procurement Package tMethod & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | nof Awal of to Completion
GOODS Type d Funds lakh) Process | GOOD | e Tender Contract | Contract | of Contract
Authority As per Signature
DPP
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-2 Hiring of Vehicle for Project | No. 1 OT™M PD GOB 48.00 Planned 14/06/ 26/06/ 04/07/ 11/07/ 13/07/ 10/08/ - 09/08/2024
Office Dates 2023 2023 2023 2023 2023 2023
Planned 0 13 07 07 02 07 36
Days
Actual
Dates
SD-1 Procurement of Software No. | OT™ PD GOB 17.40 Planned 03/08/ 17/08/ 24/08/ 31/08/ 03/09/ 02/09/ - 15/09/2023
Dates 2023 2023 2023 2023 2023 2023
Planned 0 15 07 07 03 07 39
Days
Actual
Dates
SD-2 Procurement of Database No. 1 O™ PD GOB 16.80 Planned 03/08/ 17/08/ 24/08/ 31/08/ 03/09/ 02/09/ 01/10/2023
Dates 2023 2023 2023 2023 2023 2023
Planned 0 15 07 07 03 07 39
Days
Actual
Dates
Value of Services 3 Total 82.20
Procurement
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Procurement of Works

Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender [ Approval | Notificatio| Signing | Total time Time for
No Procurement Package tMethod & | Approve of (In Tk. Codefor | usedin | Advertis | Opening | Evaluation| to Award | nof Award of to Completion
GO0DS Type d Funds lakh) Process | GOOD | e Tender Contract | Contract of Contract
Authority As per Signature
DPP
| 2 ] 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-1 | Construction of building | No. 5 OT™ HOPE GOB | 2412.10 | Planned 01/09/ | 30/09/20 | 10/10/20 | 17/10/20 | 23/10/20 | 20/11/20 - -
(Heifer ~ Center)  with Dates 2023 23 23 23 23 23
related works in 5 Planned 0 29 10 07 06 07 49 180
Upazilas Days
Actual
Dates
Value of Works -] Total 2412.10
Procurement
\7
ok Ao 3
Vel 4 b2
(Md Mas Rahman) (Dr. Tarun Kanti Sikder
Project Director Registrar & Director General
Expansion of Milk Producers Department of Cooperatives, Dhaka.
Cooperative in Milk Deficient Upazilas Project
Department of Cooperatives, Dhaka.
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Ministry/Division

Agency

Procuring Entity Name & Code
Project Name & Code

Department of Cooperatives

Department of Cooperatives, 224340500
Establishment Of Bangabandhu Model Village in the light of People-oriented village Cooperatives Philosophy

ANNUAL PROCUREMENT PLAN
FY 2023-24

Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division

Budget: Development

of Bangabandhu.
Procurements of Goods
Package Description of Unit | Quantity | Procuremen | Contract | Source | Estd Cost Time Not Invite/ Tender Tender | Approval | Notificatio| Signing | Total time Time for
No. Procurement Package tMethod & | Approve of (In Tk, Codefor | usedin | Advertis | Opening | Evaluation| to Award | nof Award of to Completio
GOOoDS Type d Funds lakh) Process GOOD | eTender Contract | Contract n of
Authority As per Signature Contract
DPP
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-3 Procurement of Computer & No. 90 OT™ PD GOB 82.20 | Planned 01/01/ 15/01/ 22/01/ 29/01/ 31102/ 28/02/ - 30/03/
Accessories Dates 2024 2024 2024 2024 2024 2024 2024
Planned 0 15 07 07 02 28 59
Days
Actual
Dates
GD-4 Procurement of Furniture No. 2700 OT™ PD GOB 80.00 | Planned o101/ 15/01/ 22/01/ 29/01/ 3101/ 28/02/ - 30/03/
Dates 2024 2024 2024 2024 2024 2024 2024
Planned 0 15 07 07 02 28 59
Days
Actual
Dates
GD-5 Enlistment of Firm for No. 50 OT™ HOPE GOB 698.00 | Planned 02/08/ 16/08/ 23/08/ 30/08/ 03/09/ 01/10/ - 20/10/
Supplying Agricultural Dates 2023 2023 2023 2023 2023 2023 2023
Machinery V4 Planned 0 15 07 07 03 28 60
Days
Actual
Dates
GD-6 Irrigation Infrastructure No. 10 DPM PD GOB 260.00 | Planned 01/09/ 15/09/ 22/09/ 29/09/ 01/10/ 28/10/ - 30/11/
Dates 2023 2023 2023 2023 2023 2023 2023
Planned 0 15 07 07 02 28 59
Days
Actual -
Dates
GD-7 Solar Panel No. 10 DPM/ PD GOB 50.00 | Planned 01/01/ 15/01/ 22/01/ 29/01/ 3101/ 28/02/ - 30/03/
OT™M Dates 2024 2024 2024 2024 2024 2024 2024
Planned 0 15 07 07 02 28 59
Days
Actual
Dates
Value of Goods 2860 Total 1170.20
procurement -
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Procurement of Services

Packag Description of Unit | Quantit | Procurem | Contract | Sourc | Estd Cost | TimeCode | Advertise | Shortlis Issue Proposal | Proposal | Financial Approval | Signing Total Time
e Procurement Package y ent Approve e of (In Tk. for EOI ting RFP Opening | Evaluation| Proposal of time to for
No. Services Method & d Funds lakh}) Process Opening & Contract | Contract | Compet

Type Authority as per negotiatio Signatur | ition of
DPP nl e Contrac
Negotiatio t
nforiCS
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
SD-3 Selection of Consultant Man 3 SSs PD GOB 12.00 Planned 03/07/ 31/07/ 10/08/ 31/08/ 14/09/ 24/09/ 01/10/ 08/09/
farm for Digital Land Mon Dates 2023 2023 2023 2023 2023 2023 2023 2023
Survey, Design & th Planned 28 11 21 14 10 07 07 98 180
Drawing. Days
Actual
Dates
SD-4 | Selection of Consultant Man 6 FBS PD GOB 28.00 Planned 03/09/ 01/10/ 12/10/ 02/11/ 16/11/ 26/11/ 03/12/ 10/12/
farm for Topographic Mon Dates 2023 2023 2023 2023 2023 2023 2023 2023
Land Survey & th Planned 28 11 21 14 10 07 07 98 180
Digitization Days
Actual
Dates
SD-5 | Selection of Consultant Man 6 FBS PD GOB 18.00 Planned 03/09/ 01/10/ 12/10/ 02/11/ 16/11/ 26/11/ 03/12/ 10712/
farm for End line Mon Dates 2023 2023 2023 2023 2023 2023 2023 2023
Evaluation th ) Planned 28 11 21 14 10 07 07 98 180
Days
Actual
Dates
Total value of Works 58.00
procurement
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(Mohammad Helal Uddin) (MD. Shafiqur Reza Biswas)
Project Director Registrar & Director General
Establishment of Bangabandhu Model Village Department of Cooperatives, Dhaka.

in the light of People-oriented village
Cooperatives Philosophy of Bangabandhu Pilot Project
Department of Cooperatives, Dhaka.
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