


**Annual Procurement Plan (APP)
for Goods
FY: 2018-2019**


Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 13802


Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-01	Cleanings	No's	4	OTM	HOPE	GOB	2000	9 Planned Dates	10	11 01.08.18	12 16.8.18	13 30.08.18	14 06.09.18	15 27.09.18	16	17	18
			LS					Planned Days Actual Dates		0 day	16 days	14 days	07 days	21 days	needed	58 days	120 days
GR-02	Books and Periodicals	No's	LS	RFQM	HOPE	GOB	400	Planned Dates Planned Days Actual Dates		05.08.18	12.08.18	13.08.18	20.08.18	28.08.18	not needed	24 days	40 days
GR-03	Computer Equipment	No's		OTM (Framework Contract)	HOPE	GOB	1500	Planned Dates Planned Days Actual Dates		06.08.18	20.08.18	04.09.18	12.09.18	03.10.18	needed	58 days	120 days
GR-04	Other Expenses - Stationary Materials Stationary items)	No's	LS	OTM (Framework Contract)	HOPE	GOB	2500	Planned Dates Planned Days Actual Dates		12.08.18	27.08.18	11.09.18	19.09.18	10.10.18	needed	58 days	120 days
GR-05	Other Expenses (Electrical items)	LS	LS	OTM	HOPE	GOB	1200	Planned Dates Planned Days Actual Dates		28.08.18	11.09.18	26.09.18	03.10.18	24.10.18	needed	58 days	120 days




 Md. Masudul Alam
 Joint Secretary (Procurement), DOP, Govt. of Bangladesh



 Md. Masudul Alam
 Joint Secretary (Procurement), DOP, Govt. of Bangladesh



 Md. Masudul Alam
 Joint Secretary (Procurement), DOP, Govt. of Bangladesh



 Md. Masudul Alam
 Joint Secretary (Procurement), DOP, Govt. of Bangladesh

