


**Annual Procurement Plan (APP)
for Goods
FY: 2023-2024**

Budget: Revenue


Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201


Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Books and Periodicals	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		03.08.23	06.08.23	10.08.23	14.08.23	17.08.23	not required	14 days	40 days
								Planned Days		0 day	03 days	04 days	04 days	03 days			
								Actual Dates									
GR-02	Computer Printer Toner	No's	LS	CP / RFQM	HOPE	GOB	600	Planned Dates		06.08.23	21.08.23	05.09.23	12.09.23	03.10.23	not required	58 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									
GR-03	Photocopier Toner	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		10.08.23	17.08.23	20.08.23	27.08.23	30.08.23	not required	20days	40 days
								Planned Days		0 day	07 days	03 days	07 days	03 days			
								Actual Dates									
GR-04	Other Expenses (papers A4, Legal & photocopy)	No's	LS	OTM	HOPE	GOB	2000	Planned Dates		16.08.23	31.08.23	14.09.23	21.09.23	10.10.23	needed	57days	40 days
								Planned Days		0 day	15 days	15 days	07 days	20 days			
								Actual Dates									
GR-05	Other Expenses (Stationary, Materials Items)	No's	LS	OTM	HOPE	GOB	2500	Planned Dates		20.08.23	04.09.23	21.09.23	28.09.23	18.10.23	needed	58days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									



মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী


মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪


মোঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।



রিজা দত্ত
উপ নিবন্ধক (প্রশাসন, মাসউ ও কাইন্যালা)
সমবায় অধিদপ্তর, ঢাকা।


হাফিজুল হায়দার চৌধুরী
উপ নিবন্ধক (প্রশাসন, মাসউ ও কাইন্যালা)
(অতিরিক্ত দায়িত্ব)
সমবায় অধিদপ্তর, ঢাকা।



ড. তনুগ কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ


GR	Other Expenses (Electrical, Items)	No's	LS	OTM	HOPE	GOB	1000	Planned Dates		27.08.22	11.09.23	16.09.23	24.09.23	15.10.23	needed	59 days	40 days
								Planned Days		0 day	15 days	15 days	08 days	21 days			
								Actual Dates									
GR-07	Other Expenses (Cookeries & others related Items)	No's	LS	OTM	HOPE	GOB	1000	Planned Dates		04.09.23	19.09.23	04.10.23	11.10.23	31.10.23	needed	57days	40 days
								Planned Days		0 day	15 days	15 days	07 days	20 days			
								Actual Dates									
GR-08	Other Expenses (Miscellaneous)	No's	LS	OTM	HOPE	GOB	1000	As per instant requirement & authority's approval									
GR-09	Staff Leverage (MLSS, Office Assistance& Driver)	No's	LS	CP / RFQM	HOPE	GOB	800	Planned Dates		10.09.23	17.09.23	21.09.23	26.10.23	01.10.23	not required	22days	40 days
								Planned Days		0 day	07 days	04 days	06 days	05 days			
								Actual Dates									
GR-10	Advertisement & Circulation	No's	LS	-	HOPE	GOB	1000	As per instant requirement & authority's approval									
GR-11	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement & authority's approval									
GR-12	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement & authority's approval									
GR-13	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	600	As per instant requirement & authority's approval									
GR-14	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2000	As per instant requirement & authority's approval									
GR-15	Computers & Laptop Purchase, Scanner, UPS& Printer Purchase	No's	25	OTM	HOPE	GOB	4500	Planned Dates		20.09.23	05.10.23	19.10.23	26.10.23	12.11.23	needed	53 days	120 days
								Planned Days		0 day	15 days	14 days	07 days	17 days			
								Actual Dates									
GR-16	Computers Accessories (Miscellaneous)	No's	25	CP	HOPE	GOB	1000	As per instant requirement & authority's approval									



মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী


মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪


মাঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।


রিন্কা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।



মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর ঢাকা।



ড. তন্ময় কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ


GR-17	Office Equipment Purchase (AC)	LS	LS	OTM	HOPE	GOB	3000	Planned Dates		27.09.23	12.10.23	25.10.23	01.11.23	20.11.23	needed	56 days	120 days
								Planned Days		0 day	15 days	13days	07 days	21 days			
								Actual Dates									
GR-18	Office Equipment (Miscellaneous)	LS	LS	CP	HOPE	GOB	1000	As per requirement & authority's approval									
GR-19	Furniture (Purchase)	LS	LS	OTM	HOPE	GOB	2200	Planned Dates		03.10.23	10.10.23	15.10.23	22.10.23	26.11.23	needed	23 days	40 days
								Planned Days		0 day	07 days	05days	07 days	04 days			
								Actual Dates									
GR-20	Internal Training	No's	LS	-	HOPE	GOB	5000	As per APA Scheduled & Administrative Decision									
GR-21	Motor Vehicles (Purchase)	No's	01	DPM / OTM	HOPE	GOB	5000	Already the Ministry of finance has been issued and order to stop purchasing any vehicles for the fiscal year 2023-24									
GR-22	Stage Decoration (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		21.09.23	27.09.23	01.10.23	05.10.23	09.10.23	not required	17days	40 days
								Planned Days		0 day	06 days	04days	04days	04 days			
								Actual Dates									
GR-23	Sound and photography (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		24.09.23	27.09.23	02.10.23	09.10.23	12.10.23	not required	18 days	40 days
								Planned Days		0 day	03 days	05 days	07 days	03days			
								Actual Dates									
GR-24	Stationary (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		24.09.23	27.09.23	02.10.23	05.10.23	10.10.23	not required	16 days	40 days
								Planned Days		0 day	03 days	05days	03days	05 days			
								Actual Dates									
GR-25	Banner, Poly Sign & Others (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		21.09.23	27.09.23	01.10.23	05.10.23	09.10.23	not required	22 days	40 days
								Planned Days		0 day	06 days	04days	04days	04 days			
								Actual Dates									



মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী


মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪


মোঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।


রিত্তা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।


মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর, ঢাকা।


ড. তরুণ কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ