

**Revised Annual Procurement Plan (APP)
for Goods
FY: 2023-2024**

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Books and Periodicals	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		03.08.23	06.08.23	10.08.23	14.08.23	17.08.23	not required	14 days	40 days
								Planned Days		0 day	03 days	04 days	04 days	03 days			
								Actual Dates									
GR-02	Computer Printer Toner	No's	LS	CP / RFQM	HOPE	GOB	600	Planned Dates		06.08.23	21.08.23	05.09.23	12.09.23	03.10.23	not required	58 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									
GR-03	Photocopier Toner	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		10.08.23	17.08.23	20.08.23	27.08.23	30.08.23	not required	20days	40 days
								Planned Days		0 day	07 days	03 days	07 days	03 days			
								Actual Dates									
GR-04	Other Expenses (papers A4, Legal & photocopy)	No's	LS	OTM	HOPE	GOB	2000	Planned Dates		16.08.23	31.08.23	14.09.23	21.09.23	10.10.23	needed	57days	40 days
								Planned Days		0 day	15 days	15 days	07 days	20 days			
								Actual Dates									
GR-05	Other Expenses (Stationary, Materials Items)	No's	LS	OTM	HOPE	GOB	2500	Planned Dates		20.08.23	04.09.23	21.09.23	28.09.23	18.10.23	needed	58days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									

Amir
১৭/০৭/২৪
মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী

Mirza
১৭/০৭/২৪
মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪


Sheikh
১৭/০৭/২৪
শেখ ফজলুল করিম
উপনির্বাহক (ক্রয়মাঙ্গ)
সমবায় অঞ্চল-০২, ঢাকা।


Ritika
১৭/০৭/২৪
রিতিকা দত্ত
নির্বাহক (প্রশাসন, যোগাযোগ ও কাঁচামাল)


Mohammad
১৭/০৭/২০২৪
মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নির্বাহক (প্রশাসন, যোগাযোগ ও কাঁচামাল)


Mirza
১৭/০৭/২৪
মোঃ শরিফুল ইসলাম
নির্বাহক ও মহাপরিচালক


GR-06	Other Expenses (Cookeries & others related Items)	No's	LS	CP + RFQM	HOPE	GOB	1000	Planned Dates	24.01.24	08.02.24	22.02.24	29.02.24	20.03.24	needed	56 days	40 days
								Planned Days	0 day	15 days	14 days	07 days	20 days			
								Actual Dates								
GR-07	Other Expenses (Miscellaneous)	No's	LS	CP + RFQM	HOPE	GOB	2000	As per instant requirement & authority's approval								
GR-08	Staff Leverage (MLSS, Office Assistance & Driver)	No's	LS	CP / RFQM	HOPE	GOB	800	Planned Dates	10.09.23	17.09.23	21.09.23	26.10.23	01.10.23	not required	22days	40 days
								Planned Days	0 day	07 days	04 days	06 days	05 days			
								Actual Dates								
GR-09	Advertisement & Circulation	No's	LS	-	HOPE	GOB	1000	As per instant requirement & authority's approval								
GR-10	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement & authority's approval								
GR-11	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement & authority's approval								
GR-12	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	600	As per instant requirement & authority's approval								
GR-13	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2000	As per instant requirement & authority's approval								
GR-14	Computers & Laptop Purchase, Scanner, UPS & Printer Purchase	No's	35	OTM + RFQM	HOPE	GOB	5000	Planned Dates	01.02.24	15.02.24	29.02.24	07.03.24	24.03.24	needed	53 days	120 days
								Planned Days	0 day	15 days	14 days	07 days	17 days			
								Actual Dates								
GR-15	Computers Accessories (Miscellaneous)	No's	LS	CP	HOPE	GOB	500	As per instant requirement & authority's approval								
GR-16	Office Equipment Purchase (AC)	LS	LS	OTM	HOPE	GOB	2500	Planned Dates	13.02.24	28.02.24	12.03.24	19.03.24	09.04.24	needed	55 days	120 days
								Planned Days	0 day	15 days	13days	07 days	20 days			
								Actual Dates								
GR-17	Office Equipment (Miscellaneous)	LS	LS	CP+ RFQM	HOPE	GOB	1500	As per requirement & authority's approval								



১৭/০৩/২৪
মোহাম্মদ সাকিব
হিসাব সহকারী


১৭/০৩/২৪
মিজা মোঃ শাহিরয়ার কবীর
শাখা প্রধান-০৪


১৭/০৩/২৪
শেখ ফজলুল করিম
উপনিবন্ধক (ফাইন্যান্স)
মবায় অধিদপ্তর, ঢাকা।


১৭/০৩/২৪
রিজ্জা দত্ত
ফুলনিবন্ধক (প্রশাসন, মাসট ও ফাইন্যান্স)


১৭/০৩/২৪
মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসট ও ফাইন্যান্স)


১৭/০৩/২৪
মোঃ শরিফুল ইসলাম
নিবন্ধক ও মহাপরিচালক