


ANNUAL PROCUREMENT PLAN (Revised)

FY 2023-24

Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
 Agency : Department of Cooperatives **Budget: Development**
 Procuring Entity Name & Code : Department of Cooperatives, 224340500
 Project Name & Code : Establishment Of Bangabandhu Model Village in the light of People-oriented village Cooperatives Philosophy of Bangabandhu.

Procurements of Goods


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5-1	Enlistment of Firm for Supplying Agricultural Machinery	No.	4	LTM	HOPE	GOB	25.60	Planned Dates		21/11/2023	05/12/2023	12/08/2023	19/08/2023	24/09/2023	23/10/2023	-	30/06/2024
								Planned Days		0	15	07	07	05	30	60	
								Actual Dates									
GD-5-2	Procurement of Combine Harvesters	No.	4	OTM	HOPE	GOB	92.40	Planned Dates		01/04/2024	15/01/2024	22/04/2024	29/04/2024	01/05/2024	29/05/2024	-	30/06/2024
								Planned Days		0	15	07	07	02	28	59	
								Actual Dates									
	Value of Goods procurement		8			Total	118.00										


02.04.2024

(Mohammad Helal Uddin)

Project Director

Establishment of Bangabandhu Model Village
in the light of People-oriented village
Cooperatives Philosophy of Bangabandhu Pilot Project
Department of Cooperatives, Dhaka.



2.4.24


(MD. Shariful Islam)

Registrar & Director General
Department of Cooperatives, Dhaka.

Procurement of Services

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) as per DPP	Time Code for Process	Advertise EOI	Shortlisting	Issue RFP	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & negotiation/ Negotiation for ICS	Approval	Signing of Contract	Total time to Contract Signature	Time for Competition of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-3	Selection of Consultant farm for Digital Land Survey, Design & Drawing.	Man Month	3	SSS	PD	GOB	12.00	Planned Dates	02/04/2024	30/04/2024	11/05/2023	01/06/2024	15/06/2024	25/06/2024	02/07/2024	09/07/2024			
								Planned Days		28	11	21	14	10	07	07	98	180	
								Actual Dates											
Total value of Works procurement							12.00												


 2.4.24
(Mohammad Helal Uddin)
 Project Director
 Establishment of Bangabandhu Model Village
 in the light of People-oriented village
 Cooperatives Philosophy of Bangabandhu Pilot Project
 Department of Cooperatives, Dhaka.


 2.4.24
(MD. Shariful Islam)
 Registrar & Director General
 Department of Cooperatives, Dhaka.