

Annual Procurement Plan (APP) for Goods

FY: 2017-2018

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : Head Office, 3831

Package no	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
								9	10									
GR-1	Books and Periodicals	Nos	LS	RFQM	HOPE	GOB	300	Planned Dates	02 Oct 2017	11	09 Oct 2017	09 Oct 2017	13	16 Oct 2017	19 Oct 2017	16	17	18
								Actual Dates	0 day	8 days	1 day	7 days	3 days	Not Needed	19 days	40 days		
GR-2	Books and Periodicals	Nos	LS	DPM	HOPE	GOB	100	Planned Dates	04 Sep 2017	18 Sep 2017	25 Sep 2017	02 Oct 2017	09 Oct 2017	16 Oct 2017	19 Oct 2017	16 Oct 2017	42 days	up to May 2018
GR-3	Computer Toner	Nos	215	OTM (Framework Contract)	HOPE	GOB	1500	Planned Dates	04 Sep 2017	18 Sep 2017	25 Sep 2017	02 Oct 2017	09 Oct 2017	16 Oct 2017	19 Oct 2017	16 Oct 2017	42 days	up to May 2018
GR-4	Other Expenses - Stationary Materials (offset A4 papers & legal Stationary items)	Nos	LS	OTM (Framework Contract)	HOPE	GOB	1500	Planned Dates	04 Sep 2017	18 Sep 2017	25 Sep 2017	02 Oct 2017	09 Oct 2017	16 Oct 2017	19 Oct 2017	16 Oct 2017	42 days	up to May 2018
								Actual Dates	0 day	14 days	7 day	7 days	7 days	7 days	7 days			

As per instant requirement

[Signature]
 মোঃ হাবিবুল হক
 উপ-নির্বাহক (সহকারী)
 সচিবালয় অফিস, ঢাকা।

[Signature]
 মোঃ হাবিবুল হক
 উপ-নির্বাহক (সহকারী)
 সচিবালয় অফিস, ঢাকা।

[Signature]
 মোঃ হাবিবুল হক
 উপ-নির্বাহক (সহকারী)
 সচিবালয় অফিস, ঢাকা।

[Signature]
 মোঃ হাবিবুল হক
 উপ-নির্বাহক (সহকারী)
 সচিবালয় অফিস, ঢাকা।

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
								Planned Dates	Actual Dates									
GR-5	Other Expenses (Cookeries & others related items)	LS	LS	RFQM	HOPE	GOB	300	Planned Dates	Actual Dates		10 Aug 2017	17 Aug 2017	17 Aug 2017	24 Aug 2017	27 Aug 2017	Not Needed	18 days	48 days
GR-6	Other Expenses (Electrical items)	LS	LS	RFQM	HOPE	GOB	300	Planned Dates	Actual Dates		10 Sep 2017	18 Sep 2017	18 Sep 2017	25 Sep 2017	28 Sep 2017	Not Needed	19 days	50 days
GR-7	Motor Vehicles (Repair & maintenance)	LS	LS	DPM (Govt. Organization)	HOPE	GOB	1500	As per instant requirement										
GR-8	Furniture (Repair & maintenance)	LS	LS	RFQM/DPM	HOPE	GOB	1000	As per instant requirement										
GR-9	Computers and office Equipment (Repair & maintenance)	LS	LS	RFQM/DPM	HOPE	GOB	600	As per instant requirement										
GR-10	Machineries & Equipment (Repair & maintenance)	LS	LS	RFQM/DPM	HOPE	GOB	1500	As per instant requirement										
GR-11	Motor Vehicles (Purchase)	No's	Jeep-2 AC Minibus- 6 microbus -2	OTM	HOPE	GOB	59600	Planned Dates	Actual Dates		20 Aug 2017	18 Sep 2017	25 Sep 2017	24 Oct 2017	31 Oct 2017	16 Nov 2017	89 days	120 days
GR-12	Motor Vehicles (Purchase for replacement)	No's	motor cycle-30	OTM	HOPE	GOB	6000	Planned Dates	Actual Dates		07 Jan 2018	28 Jan 2018	4 Feb 2018	06 Mar 2018	13 Mar 2018	28 Mar 2018	80 days	120 days

Handwritten signature

সচিব সচিবালয়
উপ-নির্বাহক (কারিগরি)
সমস্যা সমাধান বিভাগ, ঢাকা।
20/09/17

সচিব সচিবালয়
উপ-নির্বাহক (কারিগরি)
সমস্যা সমাধান বিভাগ, ঢাকা।
20/09/17

সচিব সচিবালয়
উপ-নির্বাহক (কারিগরি)
সমস্যা সমাধান বিভাগ, ঢাকা।
20/09/17

সচিব সচিবালয়
উপ-নির্বাহক (কারিগরি)
সমস্যা সমাধান বিভাগ, ঢাকা।
20/09/17

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
								Planned Dates	Actual Dates									
GR-13	Computers & Accessories (Purchase)	No's	25	OTM	HOPE	GOB	1500	Planned Dates	Actual Dates		22 Aug 2017	5 Sep 2017	12 Sep 2017	19 Sep 2017	24 Sep 2017	9 Nov 2017	48 days	65 days
GR-14	Furniture (Purchase)	LS	LS	OTM	HOPE	GOB	1500	Planned Dates	Actual Dates		7 Sep 2017	21 Sep 2017	28 Sep 2017	5 Oct 2017	10 Oct 2017	16 Oct 2017	40 days	70 days
								Planned Dates	Actual Dates		0 day	14 days	7 days	7 days	5 days	7 days	5 days	

Amber

23 Sep 17

চাইঃ আইসিইসি
উপ-নিয়ন্ত্রক (আইসিইসি)
অবসারণ অধিদপ্তর, ঢাকা।

23 Sep 17

চাইঃ কুৎসিত রুহমান
প্রোগ্রামার (অপারেশন, মার্কেট ও আইসিইসি)

23 Sep 17

চাইঃ প্রোগ্রামার
অতিরিক্ত নিয়ন্ত্রক
(অপারেশন, মার্কেট ও আইসিইসি)
অবসারণ অধিদপ্তর, ঢাকা।

23 Sep 17

চাইঃ আইসিইসি
নিয়ন্ত্রক ও প্রোগ্রামার
অতিরিক্ত নিয়ন্ত্রক
অবসারণ অধিদপ্তর, ঢাকা।

Annual Procurement Plan (APP) for Service

FY : 2017-2018

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : Head Office, 3831

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process		Not Used in Goods	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract	
								9	10										
SR-1	Computer Software (Customise)	LS	LS	QCBS	HOPE	GOB	2000	Planned Dates	Actual Dates	10	11	12	13	14	15	16	17	18	
								Planned Dates			9 Oct 2017	24 Oct 2017	31 Oct 2017	7 Nov 2017	12 Nov 2017	19 Oct 2017		41 days	90 days
											0 day	15 days	7 days	7 days	5 days	7 days			

[Signature]

মোঃ সাইফুল ইসলাম
 উপ-নির্বাহক (সাইটিং)
 সফরভাঙ্গা অফিস, ঢাকা।
 ০৯/১১/১৭

[Signature]
 মোঃ কাদের রহমান
 উপ-নির্বাহক (প্রোগ্রামিং, সাইট ও সাইটিং)

[Signature]
 মোঃ মোহাম্মদ হক তালুকদার
 অতিরিক্ত নির্বাহক
 (প্রোগ্রামিং, সাইট ও সাইটিং)
 সফরভাঙ্গা অফিস, ঢাকা।

[Signature]
 মোঃ আব্দুল মালিক
 নির্বাহক ও প্রকৌশলিক
 সফরভাঙ্গা অফিস,
 সফরভাঙ্গা।